* FORM DPW-CIA 2005 STATE OF HAWAL
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF SEPTEMBER 2008
Date: October 8, 2008
CONTRACTOR: C & C ELECTRICAL CONTRACTOR, INC.
ADDRESS: 1321 MOONUI STREET Contract No. 56333 L1

City, State ZIP: HONOL UL U, HAWAIl 96817

PROJECT TITLE: STATE CAPITOL - REPLACE SWITCHGEAR

CONTRACT

Basic Contract Amount 3 2,177,870.00

CHANGE ORDERS
Total § 61,508.00
Adjusted Contract Amount $

2,239,378.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 100.00% $ 2,177,870.00
Retained $ 54,446.00
Amount Subject to Payment $ 2,123,424.00
Payments to Date $ 20095874.00
Payments Now Due $ 27,550.00
Payment No. 5

Project is completed, retainage is for final documents(permit, electrical
certification)

1. Computed and Checked by:

/@ Arrer Frorimt It sy 20/ SO

3 Recommended: Project inspector gf Engineer Date:

ATz o B g B oa i SO/ RS OR

Area Engineer/Architact

4 Recommaended Date:

oy
=
-

]

DAGS Job No. 62-10-0432

FOR INSPECTION BRANCH USE

{ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS

{DUE MONTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

[ ] DALY REPORTS [ 1 PAYROLL AFFIDAVITS
IMONTHLY ESTIMATE CHECKLIST
[ ] CONTRACT NUMBER { ] PROJECT NAME & LOCATION
I ] ALL SIGNATURES
Change Order Total
100.00% $  61,508.00 $ 2,2358,378.00
$ 398600 $ 58,432.00
$ 57,522.00 $§ 2,180,946.00
$ 5155590 § 2147,429.90
$ 5,966.10 $ 33,516.10

2. {cartly that the above bill is carrect, just, that payment has not been received, and ai
payrell affidavits have been submitted, are currart, of proper deductive exclusions fave been
made 1o his request

C & C ELECTRICAL CONTRACTOR, INC.

Name of Contractor

Branch Thiefor sttﬁrct Enginear

%W% 0CT - 8

Starte Pubiic Works Administrator

Date



DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER 2008

CONTRACTOR: C & C ELECTRICAL CONTRACTOR, INC. Contract No.: 56333
PROJECT TITLE: STATE CAPITOL - REPLACE SWITCHGEAR DAGS Job No.: 62-10-0432
0
0 CONTRACT
S LICENSE BASIC CONTRACT!  COMPL %i RETN AMOUNT
T |PRIME CONTRACTOR | TRADE NO. AMOUNT| TO DATE] CMPL %} RETAINED
C & C ELECTRICAL CONTRAGeneral Contractor C-11411 $2,177.870] $2/177 870} 100.00%} 3% $54,448

AEARNE
m“ﬂllnlml."!llﬂl

SUE:
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] REYTN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| YO DATE) CMPL| % RETAINED
NONE AVALUE 10% 50
#VALLED 10% 30
FDIVIOE 10% $0
H#DIVIO 10% 30
A#DIVIOT 10% $0
#DIVIO 10% $0
#DIV/O 10% $0
#HOV/O 10% $0
#OWIO! 10% $0
#DVIO! 10% 50
#OM0! 10% $0
#DIVO! 16% $0
H#OMO! 10% $0
#DIVIO! 16% $0
OO 10% $0
#DID! 10% $0
#DVH! 10% 30
#DIVAQL 10% 30

Total Retained from Subs 30iB

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $54,446]

| certify that the above retentions are correct for this request.

Checked/erified by:

C & C ELECTRICAL CONTRACTOR, INC.
Name of Confractor }{,9;2

@ initial - Project Inspector or Engineer
LA LT 10/8/08

By Szﬁm / Date

NOTE:

Columnar totals shall be equat in dollar vailue to that on
the Monthiy Estimate Sheet




DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER 2008

CONTRACTOR: C & C ELECTRICAL CONTRACTOR, INC. Contract No.: 56333

PROJECT TITLE: STATE CAPITOL - REPLACE SWITCHGEAR DAGS Job No.: 62-10-0432
o GHANGE
% ORDER
g LICENSE CHANGE CRDER| COMPL. %! RETN AMOUNT
O IPRIME CONTRACTOR TRADE NO. AMOUNT| TODATE! CMPL % RETAINED

C & ¢ ELECTRICAL CONTRACTOR General Contractor C-11411 $61.508 $61,508] 100.00% 5% $3,0751A

3O 0 N 0 L A O O S A A
REENEAREEERRENAEAEA NN AR AN EN RN EERE R IERENE RSN AR SN AR NN RN RN WS RN

CHANGE
QRDER SUB
LICENSE CHANGE ORDER SUiBl  COMPL. %] REIN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEl GCMPL % RETAINED
REGENT PLUMBING PLUMBING $3,365 $3,365] 100.00%] 10% 5337
ALl FIRE PROTECTION $3 547 $3,547] 100.00%| 10% $355
KONE ELEVATOR $2,194 $2,194] 100.00%] 10% $219
#OWIO! 10% $0
#Oaol 10% $0
#DIV/0! 10% 30
#OPVI0! 106% 30
#OWV/O! 10% 30
#OIVIO! 10% 30
#O1V/I0! 10% 50
#DIVIO! 10% 3G
#DIVIO! 10% 30
#OIVI0! 10% 30
#D1V/0! 10% $0
#OIVIO! 1G% 50
#OV0! 10% $C
#DIV/O! 10% 80
#DIVIO! 10% $0
Total Retained from Subs $911|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $3,086|

{ certify that the above retentions are correct for this request.

Checked/Verified by:

C & CELECTRICAL CONTRACTOR, INC,
Name of Contractor ;{’/ T
. ) initial - Project Inspector o Enginesr
- A i«/pw/é/ S / & / o8
By S . Date’ [/

N :
Colurmnar totals shall be equal in dollar value to that on the
Monthly Estimate Shest



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: STATE CAPITOL - REPLACE SWITCHGEAR

BILLING MONTH: September-08 DAGS JOB NO.; 6 2-10-0432

CONTRACT NO.: 56333

CONTRACTOR: C & C ELECTRICAL CONTRACTOR, INC.

VENDOR CODE: 20007900

Original Contract Payment Suffix: 1,3,4,5,7,8,9

Suffix Eund Symbol Amount Earned Retainage Amount Due
e e b . S N -
o9 E07-477M £17175.00 ($]027500) £27550.00
Totals: $17,175.00 ! E ($10,375.00) g $27,550.00
Change Order Payment Suffix: 2,6, 10
Suffix Eund Symbol Amount Earned Retainage Amount Due
;7 A A i W " e o Y AN A
10 BOT-A7IM $6,911.00 £54490 3594410
Totals: $6,511.00 $544.90 $5,966.10
Grand Totai: $23,686.00 {$9,830.10) E $33,516.10

bt/

/ Qj/? f’IZOQ &

« ’

Verifi¢d By

DATE

Voucher No.

Vendor Code 20007900

Cost Code 3A1

fo /%

{This Section for Administrative Services Office Use Oniy}

Verified By B




